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Executive Summary 
NASA HQ/M/AMN. Gerstenmaier 
NASA KSC/AAJR cabana This report summanzes the Applied Meteorology Unit (AMU) activities for the third quarter of Fiscal 
NASA KSC/MK/L Cain Year 2009 (April - June 2009). A detailed project schedule is included in the Appendix. 
NASA KSC/LXJPPhillips 
NASA KSC/PH/ R. Willcoxon 
NASA KSCIPFI-A2ID Lyons Task Peak Wind Tool for User Launch Commit Criteria (LCC) 
NASA KSC/PH/M Leinbath 
NASA KSCIPH/S Minute Goal Update the Phase I cool season climatologies and distributions of 
NASA KSCNA/S. Francois 5-minute average and peak wind speeds. The peak winds are an NASA KSCNA-2/C Dovale 
NASA KSC/KT/D Bartine important forecast element for the Expendable Launch Vehicle and 
NASA KSC/KT-C/J. Perotti Space Shuttle programs. The 45th Weather Squadron (45 WS) and the NASA KSC/KT-C-H/J Madura 
NASA KSC/KT-C-H/F Merceret Spaceflight Meteorology Group (SMG) indicate that peak winds are a 
NASA KSC/KTC-H/J Wilson challenging parameter to forecast. The Phase I climatologies and NASA JSCIMMN Hale 
NASA JSCIWS8/F Brody distributions helped alleviate this forecast difficulty. Updating the 
NASA JSCIWS8/B. Hoeth statistics with more data and new time stratifications will make them 
NASA JSCANS8/K Van SpeyBroeck 
NASA MSFC/EV44/D Edwards more robust and useful to operations. 
NASA MSFC/EV44/B Roberts 
NASA MSFC/EV44/R Decker Milestones Continued running the 8-hour scripts, removed October data that were 
NASA MSFC/EV44/H Justh contaminated by tropical storms. NASA MSFC/MP71/G Overbey 
NASA MSFC/SPoRT/G. Jedlovec Discussion During work on another task, four October days in the
	 of record period NASA DFRC/RPJE Teats 
NASA LaRC/M Kavaya (POR) were found to be affected by tropical storm winds. The goal of 
4SWS/CC/E Borelli this task is to calculate the probabilities of cool season wind not 45 WSIDO/L Shoemaker 
45 WS ADO/C Lovett including tropical storm winds. These data were removed, which 
45WS/DOR/M McAteenan required recalculation of the October climatologies and probabilities. 45 WS/DOR/M Buchanan 
45WS/DOR/G Strong Once the 8-hour probabilities are completed, the October values for the 
45WS/DOR/R Parker 2- and 4-hour probabilities will be recalculated. 45 WS/DOR/F Flinn 
45 WS/DORI T McNarnara Task Objective Lightning Probability Tool, Phase Ill 45WS/DOR/JTumbiolo 
45 WSIDORJK Winters 
45WS/SYNB Boyd Goal Update the lightning probability forecast equations used in 45 WS 
45WS/SYRJW Roeder operations with new data and new stratification based on the 45 RMS/CC/W Rittershaus 
45 SW/CD/G Kraver progression of the lightning season. Update the Microsoft Excel and 
45SW/SESLJD Berlinrut Meteorological Interactive Data Display System (MIDDS) GUIs with the 
45 SW/XPRIR Hillyer 
450G/CC/J Ross new equations. The new data and stratifications are likely to improve the 
450G/TD/C Olive performance of the equations used to make the daily lightning 
CSR 4500/J, Saul 
CSR7000/M Maier probability forecasts for operations on Kennedy Space Center (KSC) 
SMC/RNP/S Exum and Cape Canaveral Air Force Station (CCAFS). 
SMC/RNP/T. Knox 
SMC/RNP/R, Bailey Milestones Calculated the daily lightning climatology using the Cloud-to-Ground SMC/RNP (PRC)/K Spencer 
HOAFSPC/A3FW/J Carson Lightning Surveillance System (CGLSS), received daily climatology of 
HQAFWNA3/51M Surmeier precipitable water (PW) from the 14 WS. 
HO AFWA/A8TP/G, Brooks 
HO AFWA/A5R/M Gremillion Discussion The climatology shows that the lightning season extends into October. HO USAF/A30-W/R Stof5er 
HO USAF/A30-WXJM Zettlemoyer The PW climatology will be used to determine the beginning and end of 
HO USAF/A30-WX/L Zuccarello each lightning sub-season. NOAA 'W/NPTL. Uccellini 
NOAPJOAR/SSMC-l/J Golden 
NOAA/NWS/OST1 2/SSMC2/J McOueen 
NOAA Office of Military Affairs/M 
Babcock 
NWS Melbourne/B. Hagemeyer 
NWS Melbourne/ft Sharp 
NWS Melbourne/S Spratt 
NWS Melbourne/P Blottman 
NWS Melbourne/M. Volkmer
Continued on Paqe 2	 Continued on Page 2 
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NWS Southern Region HQfW/SR/ 
S. Cooper 
NWS Southern Region HQtW/SR3 Task Peak Wind Tool for General Forecasting, Phase II 
D Bilhngsley 
NWSrW/OST1"/B SaBle Goal Update the tool used by the 45 WS to forecast the peak wind speed for 
NWSrWIOST1 ZIG Melendez the day on KSC/CCAFS during the cool season months October-April. NSSUD Forsyth 
3OWS/DO/J Roberts The tool forecasts the timing of the peak wind speed for the day, the 
3OWS/DORID vomees associated average speed, and provides the probability of issuing wind 
30 WS/SY/M Schmeiser 
SOWS/SYRJG Davis warnings in the KSC/CCAFS area using observational data available for 
30W5/SYS/J Mason the 45 WS morning weather briefing. The period of record will be 
30 SW/XPE/R Ruecker 
Det3AFWAANXUK Lehfleis expanded to increase the size of the data set used to create the forecast 
NASIC/FCTT/G Marx equations, new predictors will be evaluated, and the performance of the 
46 WS//DO/J Mackey 
46WSNST/E Hams Phase I and Phase II tools will be compared to determine if the updates 
412 OSS/OSWIP Harvey improved the forecast. 
412 OSS/OSWM/C. Donohue 
UAH/NSSTCN Vaughan
Milestones Completed writing and executing S-PLUS scripts to calculate linear 
FMJK Shelton-Mur 
FSU Departnientof Meteorology/H regression equations for peak wind speed, average wind speed, and 
Fuelberg timing of the peak wind speed. Added precipitation observations, 
ERAU/Applied Aviation Sciences/ 
C Herbster KSC/CCAFS wind tower data, climatological winds, 45 WS wind 
ERAU/J Lanico advisories, and North American Mesoscale (NAM) model forecast winds NCARIJ Wilson 
NCARJY H Kuo to the verification data set. 
NOAA/FRB/GSD/J McGiriley 
Office of the Federal Coordinator/or Discussion The S-PLUS scripts calculated single and multiple linear regression 
Meteorological Services and Supporting 
ResearchlR Dumont equations with the developmental data set, which included observations 
Boeing Houston/S Gonzalez from the cool season months from October 1996 to February 2007. The 
Aerospace Corp/T Adang 
ITTIG Kennedy data set was stratified by weather pattern, wind direction, precipitation, 
Timothy Wilfong & Associates/T. Wdfong and stability. Separate regression equations were calculated for each of 
ENSCO. lnc/J. C/ft 
ENSCO. lnc/E Lambert the stratifications. The prediction methods that performed the best on the
ENSCO, Inc/A. Yersavich	 developmental data set will be evaluated on the verification data set, 
ENSCO, Inc/S Masters	
which includes observations from the cool season months of March 2007 
to April 2009. 
Task	 Situational Liahtnina Climatoloaies for Central Florida: Phase IV 
Goal	 Recalculate lightning climatologies for the Shuttle Landing Facility and 
eight other airfields in the National Weather Service at Melbourne 
(NWS MLB) county warning area using individual lightning strike data to 
improve the accuracy of the climatologies, and update the GUI. In a 
previous task, lightning climatologies were calculated using gridded 
lightning data providing less accurate results. As in the previous task, 
stratify the climatologies for each location by flow regime and, new for this 
task, not stratified by flow regime. 
Milestones Updated the graphical user interface (GUI) and delivered the final 
version. Completed the final report. 
Discussion Updated the GUI based on NWS MLB and SMG feedback, made the 
requested changes and delivered the final product. Completed and 
delivered the final report, which is now available on the AMU website. 
Continued on Page 3 
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Task	 Severe Weather and Weak WatersDout Checklist in MIDDS 
Goal	 Migrate the functionality of the web-based Severe Weather Forecast 
Decision Aid and the Weak Waterspout Checklist to MIDDS. The 
likelihood of severe weather occurrence is included in the 45 WS 
morning weather briefing, but is a difficult parameter to forecast. This 
information is used by range customers to protect personnel and other 
assets of the 45th Space Wing, CCAFS, and KSC. In the current 
program, the forecasters enter values manually to output a threat index. 
Making these tools more automatic in MIDDS will reduce human errors 
and increase efficiency, allowing forecasters to do other duties. 
Milestones Provided GUI training to 45 WS forecasters. 
Discussion The training showed 45 WS forecasters the how to use the GUI properly 
and how to interpret the results. 
Task	 ADAS U pdate and Maintainability 
Goal	 Acquire the latest version of the Advanced Regional Prediction System 
(ARPS) Data Analysis System (ADAS) for the local data integration 
system (LDIS) at NWS MLB and SMG, and update the AMU-developed 
shell scripts that were written to govern the LOIS so that it can be easily 
maintained. In addition, the AMU will update the previously developed 
ADAS GUI. 
Milestones Continued modifying previously written shell scripts to run ARPS/ADAS 
using the Perl programming language. Modified programs that convert 
Meteorological Assimilation Data Ingest System (MADIS) data to ASCII 
format such that they are ADAS-compatible. 
Discussion Used the Perl programming language to rewrite the existing scripts that 
process the background model, satellite, and radar data used to 
initialize the ARPS/ADAS model system. Obtained programs available 
through the National Oceanic and Atmospheric Administration 
(NOAA)/Earth System Research Laboratory (ESRL)/GIobaI Systems 
Division (GSD) that convert MADIS surface, RAOB, wind profiler, and 
ACARS data in NetCDF format to ASCII format. Modified these 
programs such that the output is ADAS-compatible.
Continued on Page 4
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Task	 HYSPLIT/WRF-EMS 
Goal	 Configure the Hybrid Single-Particle Lagrangian Integrated Trajectory 
(HYSPLIT) model on a NWS MLB Linux machine. The HYSPLIT model 
is used by NWS MLB for computing trajectories, dispersion, and 
deposition of atmospheric pollutants to assist local emergency 
managers. HYSPLIT will be modified to ingest output from operational 
models in near-real time. This will assist NWS MLB forecasters in the 
event of any incident involving toxic substances dispersed into the 
atmosphere. A comparable version of HYSPLIT will support SMG 
forecasters for Space Shuttle landing attempts during scenarios 
involving low-altitude smoke and high-altitude anvil clouds from 
thunderstorms. 
Milestones Completed and delivered the final report. 
Discussion The final report was completed after customer reviews and it is now 
available on the AMU website. 
Task	 Verify Mes0NAM Performance 
Goal	 Verify the performance of the 12-km resolution NAM model (Mes0NAM) 
forecasts for CCAFS and KSC. Verification will be accomplished by an 
objective statistical analysis consisting of comparing the Mes0NAM 
forecast winds, temperature and moisture, as well as the changes in 
these parameters over time, to the observed values at customer 
selected KSC/CCAFS mesonet wind towers. The objective analysis will 
give the forecasters knowledge of the model's strength and 
weaknesses, resulting in improved forecasts for operations. 
Milestones Acquired wind tower observations and Mes0NAM forecasts. Completed 
quality control (QC) of the wind tower observations. Started developing 
scripts in S-PLUS software. 
Discussion Acquired and completed QC of the wind tower observations that will be 
used to verify the Mes0NAM forecasts. Acquired and inventoried the 
MesoNAM forecast files. Started developing scripts in S-PLUS software 
to manipulate the data so it can be stratified per customer requirements. 
Continued on Page 5
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Special Notice to Readers 
Applied Meteorology Unit (AMU) Quarterly Reports are now available on the Wide World Web (www) at 
http://science. ksc. nasa.gov/amu/.  
The AMU Quarterly Reports are also available in electronic format via email. If you would like to be 
added to the email distribution list, please contact Ms. Winifred Crawford (321-853-8130, 
crawford.winifredensco.com ). If your mailing information changes or if you would like to be removed 
from the distribution list, please notify Ms. Crawford or Dr. Francis Merceret (321-867-0818, 
Francis.J. Merceret(nasa.gov). 
Background 
The AMU has been in operation since September 1991. Tasking is determined annually with reviews at 
least semi-annually. The progress being made in each task is discussed in this report with the primary 
AMU point of contact reflected on each task. 
AMU ACCOMPLISHMENTS DURING THE PAST QUARTER 
SHORT-TERM FORECAST IMPROVEMENT 
Peak Wind Tool for User LCC 
(Ms. Crawford) 
The peak winds are an important forecast 
element for the Expendable Launch Vehicle and 
Space Shuttle programs. As defined in the Launch 
Commit Criteria (LCC) and Shuttle Flight Rules 
(FR), each vehicle has peak wind thresholds that 
cannot be exceeded in order to ensure safe 
launch and landing operations. The 45th Weather 
Squadron (45 WS) and the Spaceflight 
Meteorology Group (SMG) indicate that peak 
winds are a challenging parameter to forecast, 
particularly in the cool season. To alleviate some 
of the difficulty in making this forecast, the AMU 
calculated cool season climatologies and 
distributions of 5-minute average and peak winds 
in Phase I (Lambert 2002). The 45 WS requested 
that the AMU update these statistics with more 
data collected over the last five years, using new 
time-period stratifications, and a new parametric 
distribution. These modifications will likely make 
the statistics more robust and useful to operations. 
They also requested a graphical user interface 
(GUI) similar to that developed in Phase II 
(Lambert 2003) to display the wind speed 
climatologies and probabilities of meeting or 
exceeding certain peak speeds based on the 
average speed.
Prognostic Probability and GUI Status 
Ms. Crawford continued running the 8-hour 
scripts that prepare the data for calculating peak 
speed probabilities based on the mean speed. As 
part of a task Ms. Crawford is working with 
Dr. Merceret (see AMU Chiefs section), she found 
four October days during the period of record 
(POR) affected by tropical storm winds in the 
Kennedy Space Center (KSC) / Cape Canaveral 
Air Force Station (CCAFS) area. The goal of this 
task is to calculate the probabilities of cool season 
winds, not tropical storm winds. Such data could 
contaminate the values and had to be removed. 
After removing the data from those four days, Ms. 
Crawford recalculated the October climatologies 
and diagnostic probabilities and updated the GUI 
with the new values. Ms. Crawford removed the 
tropical storm data before calculating the 8-hour 
probabilities for October. Once the 8-hour 
probabilities are completed, she will recalculate 
the October values for the 2- and 4-hour 
probabilities and update their values in the GUI. 
Contact Ms Crawford at 321-853-8130 or 
crawford.winn ieensco.com
 for more information.
Objective Lightning Probability Tool, 
Phase Ill (Ms. Crawford) 
The 45 WS includes the probability of lightning 
occurrence in their daily morning briefings. This 
information is used by forecasters when evaluating 
LCC and FR, and planning for daily ground 
operations on KSC and CCAFS. The AMU 
developed a set of logistic regression equations 
that calculate the probability of lightning 
occurrence for the day in Phase I (Lambert and 
Wheeler 2005). These equations outperformed 
several forecast methods used in operations. The 
Microsoft Excel GUI developed in Phase I allowed 
forecasters to interface with the equations by 
entering predictor values to output a probability of 
lightning occurrence. In Phase II (Lambert 2007), 
two warm seasons were added to the POR, the 
equations redeveloped with the new data, and the 
GUI transitioned to the Meteorological Interactive 
Data Display System (MIDDS). The MIDDS GUI 
retrieves the required predictor values 
automatically, reducing the possibility of human 
error. In this phase, three warm seasons (May—
September) will be added to the POR, increasing it 
to 20 years (1989-2008), and data for October will
be included. The main goal of this phase is to 
create the equations based on the progression of 
the lightning season instead of creating an 
equation for each month. These equations will 
capture the physical attributes that contribute to 
thunderstorm formation more so than a date on a 
calendar. The Excel and MIDDS GUIs will be 
updated with the new equations. 
Determining Stratifications 
Ms. Crawford calculated the raw and 14-day 
smoothed daily lightning climatology from the 
Cloud-to-Ground Lightning Surveillance System 
(CGLSS) data for May—October (Figure 1). She 
used the same 14-day Gaussian smoother as in 
Lambert (2007). It revealed that October should be 
considered as part of the lightning season. Five 
distinct sub-seasons are evident in Figure 1 (dates 
are approximate): 
1) Pre-Iightning 1-13 May, 
2) Ramp-up 14 May-22 June, 
3) Lightning proper 23 June-12 August, 
4) Ramp-down 13 August-12 October, and 
5) Post season 13-31 October. 
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Figure 1. The daily raw (green curve), ±7-day smoothed (blue curve), and ±14-day smoothed (red curve) 
climatological probability values of lightning occurrence for the warm-season months including October in 
1989-2008.
Ms. Crawford met with Mr. Roeder and Dr. 
Bauman to discuss methods for determining the 
onset dates for each season. For stratifying the 
data in the POR, they decided to determine the 
beginning dates of the sub-seasons in each 
individual year. The pre-season will always begin 
on 1 May, and the post-season will always end on 
31 October. Ms. Crawford will use the wet season 
start and end dates for each year determined by 
the National Weather Service in Melbourne, FL 
(NWS MLB), available on their website, for the 
beginning of the ramp-up and post-seasons. 
These dates were determined by post-analysis of 
precipitable water (PW) and rain rate data, but in 
operations the sub-season transition date must be 
determined in real-time. Mr. Roeder suggested
using statistical properties of the NWS MLB onset 
date distribution and PW values in an algorithm 
that would display the current sub-season to the 
forecaster and would direct the GUI to use the 
correct equation. Ms. Crawford will explore this 
option and determine its feasibility for operations. 
Mr. Roeder asked the 14 WS to create a PW 
climatology for the warm season that could 
possibly help determine the onset dates for the 
lightning proper and ramp-down sub-seasons. The 
PW mean and standard deviations values from 
this climatology are in Figure 2. The smoothed 
values were calculated using the same 14-day 
Gaussian smoother as in Lambert (2007). 
Raw and 14-Day Smoothed PW Values at 1000 UTC 
1989 - 2008 
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Figure 2. The raw and 14-day smoothed PW values in inches for the warm season 1989-2008. 
The general shape of the smoothed curve in 
Figure 2 matches that of the 14-day smoothed 
daily lightning climatology in Figure 1. Figure 3 
shows a direct comparison of the trends in both 
data sets. The PW means and standard deviations 
were divided by 3 so they can be displayed in the 
same scale as the lightning probability values. The 
PW mean values peak later in June than do the 
lightning probability values. The plateau of PW 
means lasts into early September, where the
lightning probabilities begin to decline in mid-
August. A "bump" in values exists in both curves 
during late September. The smoothed standard 
deviations are steady throughout the season until 
toward late September when they steadily 
increase. Methods to use the PW mean, standard 
deviation, or a combination of both will be explored 
to see if they can be used to define the beginning 
of the lightning proper and ramp-down sub-
seasons in the PaR.
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Figure 3 The 14-day smoothed PW mean (solid blue), PW standard deviation (dashed blue), and daily 
lightning climatology (red) values in inches for the warm season 1989-2008. 
Task Status 
With approval from the 45 WS, work on this 
task will be delayed up to two months in order for 
Ms. Crawford to assist Dr. Merceret in gathering 
wind tower data and analyzing statistical results 
as part of his tropical storm peak wind tool task. 
Work on that task is described in the AMU Chief's 
section of this report. 
Contact Ms Crawford at 321-853-8130 or 
crawfordwinnie(ensco. corn for more information. 
Peak Wind Tool for General 
Forecasting, Phase II (Mr. Barrett) 
The expected peak wind speed for the day is 
an important element in the daily morning forecast 
for ground and space launch operations at KSC 
and CCAFS. The 45 WS must issue forecast 
advisories for KSC/CCAFS when they expect 
peak gusts to exceed 35 kt, 50 kt, and 60 kt 
thresholds at any level from the surface to 300 ft. 
In Phase I of this task (Barrett and Short 2008), 
the AMU developed a tool to help forecast the 
highest peak non-convective wind speed, the 
timing of the peak speed, and the average wind 
speed at the time of the peak wind from the 
surface to 300 ft on KSC/CCAFS for the cool
season (October - April). For Phase II, the 45 WS 
requested that additional observations be used in 
the creation of the forecast equations by 
expanding the POR. In Phase I, the data set 
included observations from October 2002 to 
February 2007. In Phase II, observations from 
March and April 2007 and October 2007 to April 
2008 will be added. To increase the size of the 
data set even further, the AMU will consider 
adding data prior to October 2002. Additional 
predictors will be evaluated, including wind 
speeds between 500 ft and 3000 ft, static stability 
classification, Bulk Richardson Number, mixing 
depth, vertical wind shear, inversion strength and 
depth, wind direction, synoptic weather pattern 
and precipitation. Using an independent data set, 
the AMU will compare the performance of the 
Phase I and II tools for peak wind speed 
forecasts. The final tool will be a user-friendly GUI 
to output the forecast values. 
As in Phase I, the tool will be delivered as a 
Microsoft Excel GUI. In addition, at the request of 
the 45 WS, the AMU will make the tool available 
in MIDDS, their main weather display system. 
This will allow the tool to ingest observational and 
model data automatically and produce 5-day 
forecasts quickly.
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Predictors and Stratifications 
Mr. Barrett calculated the predictors to 
evaluate from the 1100 UTC CCAFS soundings in 
the developmental data set, which included 
observations from the cool season months of 
October 1996 to February 2007. The predictors 
included wind shear, stability, and wind speed 
parameters. The wind shear parameter was the 
wind shear in the lowest 1000 ft. The stability 
parameters were: 
•	 Inversion depth and strength, 
• Differences in temperature between 1000 ft 
and 16, 100, 200, 300, 400, and 500 ft, 
• Differences in temperature between 2000 ft 
and 16, 100, 200, 300, 400, and 500 ft, 
• Morning and afternoon mixing heights, and 
• Bulk Richardson Number. 
The wind speed parameters were: 
• Maximum wind speeds from the surface to 
500 ft, 1000 ft, 2000 ft, and 3000 ft, 
• Maximum wind speed between 1000 ft and 
2000 ft, 
• Maximum wind speed between 2000 ft and 
3000 ft, 
• Average wind speed from the surface to 500 ft 
and l000ft, 
• Average wind speed between 500 ft and 
1000 ft, 
• Average wind speed between 1000 ft and 
2000 ft, 
• Average wind speed between 2000 ft and 
3000 ft, 
• Wind speeds at 16 ft through 3000 ft, 
• Wind speeds at the morning and afternoon 
mixing heights, and 
• Maximum wind speed from the surface to the 
morning and afternoon mixing heights. 
The data set was also stratified using the 
synoptic weather pattern, wind direction, 
precipitation, Richardson Number, and Gradient 
Richardson Number, for a total of 60 
stratifications. The total number of observations in 
each method varied due to missing or undefined 
data. For example, if the wind shear was zero, the 
Richardson and Gradient Richardson numbers 
could not be calculated.
Equations for Peak and Average Wind Speed 
Mr. Barrett wrote scripts in the S-PLUS 
programming language to calculate the single 
linear regression equations for average and peak 
wind speed, using all of the predictors. Based on 
the Mean Absolute Errors (MAE) of the equations, 
he selected the best predictors to create multiple 
linear regression equations for all the 
stratifications. The multiple linear regressions 
used 11 stability parameters, 14 of the wind speed 
parameters, and the wind shear parameter. He 
used stepwise regression in S-PLUS to select 
which of the 26 parameters to include in each 
multiple linear regression. 
Mr. Barrett also created single and multiple 
linear regression equations using robust functions 
in S-PLUS. The non-robust functions used least-
squares methods in which the outliers can have a 
very large influence on the linear fit across the 
data. Other the other hand, robust methods 
reduce the influence of outliers and can decrease 
biases in parameter estimates while providing a 
good fit to most of the data points (Insightful 
Corporation, 2002). 
Equations for Timing of Peak Wind Speed 
Mr. Barrett repeated the same procedures 
outlined above to predict the timing of the peak 
wind speed. He found that the linear relationships 
with the predictors were weak, so he also 
investigated the usefulness of categorizing the 
observations by wind shear, stability, or wind 
speed thresholds. The predicted values were then 
calculated from the mean observed value in each 
category above and below each threshold instead 
of by a regression equation. 
Comparison of Phase I and Phase I/tools 
Mr. Barrett determined the best methods from 
the developmental data set for predicting the peak 
wind speed, average wind speed, and the timing 
of the peak wind speed. The best methods were 
determined to be the ones that minimized the 
MAE and did not contain a large number of 
stratification categories. If the number of 
categories exceeded 10, then the individual 
categories were considered to contain too few 
data to create a good linear fit. The best methods 
will be used to calculate the peak wind speed, 
average wind speed, and timing for the verification 
data set that includes observations from the cool-
season months of March 2007 to April 2009. For 
comparison purposes, the stratification that 
includes all days with observations will also be 
used in the verification data set. The methods that
perform the best with the verification data set will 
be incorporated into the Phase II version of the 
Peak Wind tool. Table 1 lists the methods that will 
be evaluated on the verification data set. 
Mr. Barrett will compare the performance of 
the Phase I and II methods to the peak wind 
speed climatology created in the Peak Winds for
User LCC task, 45 WS wind warnings and 
advisories, and forecast winds from the 12-km 
resolution North American Mesoscale (NAM) 
model (Mes0NAM). 
Contact Mr. Barrett at 321-853-8205 or 
barrett. ioeensco.com , for more information. 
rable 1.	 The stratifications to be evaluated using the verification data set and using the single and 
multiple linear regression (SLR and MLR) equations developed using robust and non-robust methods. 
Regression Methods Average and Feak Wind Peak Wind Speed Timing Stratifications 
SLR equations - None - None 
-	 4 Wind Direction I -	 Occurrence/Non-Occurrence of Precipitation 
Precipitation categories 
MLR equations - None MLR not used (see main text) 
-	 4 Wind Direction / Categories: 
Precipitation categories
-	 Maximum speed in lowest 2000 ft 
-	 16— 1000 ft temperature difference. 
Stratifications same as for SLR equations
Situational Lightning Climatologies for 
Central Florida: Phase IV (Dr. Bauman) 
The threat of lightning is a daily concern 
during the warm season in Florida. Research has 
revealed distinct spatial and temporal distributions 
of lightning occurrence that are strongly 
influenced by large-scale atmospheric flow 
regimes. In the previous phase, Dr. Bauman 
calculated the gridded lightning density and 
frequency climatologies based on the flow regime 
as in Lambert et al. (2006) for 1-, 3- and 6-hr 
intervals in 5-, 10-, 20-, and 30-NM range rings 
around the Shuttle Landing Facility (TTS) and 
eight other airfields in the NWS MLB county 
warning area. The 5- and 10-NM range rings are 
consistent with the aviation forecast requirements 
at NWS MLB, while the 20- and 30-NM range 
rings at TTS assist SMG in making forecasts for 
FR violations of lightning occurrence during a 
shuttle landing. For this phase, Dr. Bauman will 
use individual strike data from the National 
Lightning Detection Network (NLDN) to create 
more accurate climatological values for each 
range ring than was possible with the gridded data 
set. Also, the size of the range rings around each 
site will be corrected since the range ring 
distances in the last phase were calculated as 
diameters, but should have been radii. The 10-
and 20-NM diameter range rings were still useful 
for NWS MLB since they represented 5- and 
10-NM radius range rings, but they were not 
useful for SMG. Also, using gridded lightning data 
required estimating circular range rings from 
square grids. This resulted in over- and 
underestimating the lightning climatologies at 
each site, depending on the size of the range ring. 
GUI Completion 
Dr. Bauman modified the HyperText Markup 
Language (HTML) GUI based on feedback from 
NWS MLB and SMG. He then delivered the final 
version of the GUI. The modifications included 
adding a monthly stratification in addition to 
displaying data for the entire warm season and 
adding an 'All Sites" stratification to permit the 
forecasters to view data from all nine sites on the 
same web page. The "All Sites" web pages are 
stratified by month/entire warm season and by 
flow regime. 
Final Report 
Dr. Bau man completed and delivered the final 
report. It is now available on the AMU website. 
For more information contact Dr. Bauman at 
bauman.bilftensco.com or 321-853-8202. 
L" 
INSTRUMENTATION AND MEASUREMENT 
Severe Weather and Weak 
Waterspouts Checklists in MIDDS 
(Mr. Wheeler) 
The 45 WS Commander's morning weather 
briefing includes an assessment of the likelihood 
of local convective severe weather for the day in 
order to enhance protection of personnel and 
material assets of the 45th Space Wing, CCAFS, 
and KSC. The severe weather elements produced 
by thunderstorms include tornadoes, wind gusts 
^ 50 kt, and/or hail with a diameter ^ 0.75 in. 
Forecasting the occurrence and timing of these 
phenomena is challenging for 45 WS operational 
personnel. In a previous task, the AMU developed 
the web-based Severe Weather Forecast Decision 
Aid worksheet to assist forecasters in determining 
the probability of issuing severe weather watches 
and warnings for the day. The forecasters enter 
values into the worksheet manually to output a 
MESOSCALE MODELING 
ADAS Update and Maintainability 
(Dr. Watson) 
Both NWS MLB and SMG have used a local 
data integration system (LOIS) since 2000 and 
routinely benefit from the frequent analyses. The 
LDIS uses the Advanced Regional Prediction 
System (ARPS) Data Analysis System (ADAS) 
package as its core, which integrates a wide 
variety of national and local-scale observational 
data. The LOIS provides accurate depictions of the 
current local environment that help with short-term 
hazardous weather applications and aid in 
initializing the local Weather Research and 
Forecasting (WRF) model. However, over the 
years the LDIS has become problematic to 
maintain since it depends on AMU-developed shell 
scripts that were written for an earlier version of 
the ADAS software. The goal of this task is to 
update the LDIS with the latest version of ADAS 
and upgrade and modify the AMU-developed shell 
scripts written to govern the system. In addition, 
the previously developed ADAS GUI will be 
updated. 
Modification of Existing Scripts 
Dr. Watson continued to modify the previously 
written shell scripts and rewrite them using the 
Perl programming language. The existing suite of 
shell scripts runs a complete model system, which
threat index. For the current task, the 45 WS 
requested the AMU to migrate the functionality of 
the worksheet to MIDDS, which is able retrieve 
many of the needed parameter values for the 
worksheet automatically. They also requested the 
AMU to transfer the functionality of their Weak 
Waterspout Checklist, if time permits. Making 
these tools more automatic will reduce the 
possibility of human error and increase efficiency, 
allowing forecasters to do other duties. 
GUI Training 
Mr. Wheeler provided training to the 45 WS, 
showing them how to use the GUI properly and 
how to interpret the results. The final report was 
completed in the previous Quarter. 
For more information contact Mr. Wheeler at 
wheeler. markensco.com
 or 321 -853-8264. 
includes the pre-processing, main model 
integration, and post-processing steps. The pre-
processing step prepares the terrain, surface 
characteristics data sets, and the objective 
analysis for model initialization. In the previous 
quarter, Dr. Watson rewrote the terrain and 
surface data programs in Perl. During this quarter, 
she finished modifying the shell scripts that 
process the background model, the GOES infrared 
and visible satellite data, and the WSR-88D Level 
II radar data used to initialize ADAS. 
The 3-D analysis for the model initialization is 
created within the ADAS script. ADAS ingests a 
variety of observational data (radar reflectivity and 
radial velocity, infrared and visible satellite data, 
surface observations, etc.) and analyzes these 
data onto the ARPS grid using the Bratseth 
objective analysis technique. All surface 
observations, except the KSC/CCAFS wind tower 
data, are available through the National Oceanic 
and Atmospheric Administration (NOAA) / Earth 
System Research Laboratory (ESRL) / Global 
Systems Division (GSD) Meteorological 
Assimilation Data Ingest System (MADIS). The 
data are available in NetCDF format and must be 
converted to a format acceptable for use within 
ADAS. GSD provides various programs that 
convert the available data to an ASCII format; 
however, further modifications are needed in order
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to use the data within ADAS. Dr. Watson modified 
the GSD programs that convert all surface, 
rawinsonde, wind profiler, and automated aircraft 
data to ASCII format such that they are ADAS-
compatible. She wrote the new Pen scripts to give 
the user more flexibility in the directory structure of 
the model and scripts than in the previous 
versions, and the user is also given more input
options. The scripts can also be run independently 
of the rest of the model. Samples of resulting 
ADAS analyses are shown in Figure 4: composite 
reflectivity (a) and sea level pressure (b) images at 
1800 UTC 2 July 2009. 
For more information contact Dr. Watson at 
watson. leela(ensco. corn or 321 -853-8264. 
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Figure 4. a) ADAS composite reflectivity (dbZ) and b) sea level pressure (mb) and wind (mis) from 
1800 UTC 2 July 2009. 
HYSPLIT WRF/EMS Task (Mr. Dreher) 
NWS MLB is responsible for providing support 
to county emergency managers across central 
Florida in the event of any incident involving the 
release of harmful chemicals, radiation, and 
smoke from fires andior toxic plumes into the 
atmosphere. NWS MLB uses the Hybrid Single-
Particle	 Lagrangian	 Integrated	 Trajectory 
(HYSPLIT) model to provide trajectory, 
concentration, and deposition guidance during 
such events. In addition, forecasters at SMG have 
expressed interest in using HYSPLIT to support 
airborne particle and anvil trajectory forecasts that 
may have situational implications during a Shuttle 
landing attempt. Currently, NWS MLB and SMG 
rely on a PC-based version of the HYSPLIT model 
that is difficult to run and manage in an operational 
environment. The first goal of this task is to install 
and configure a version of HYSPLIT on a Linux-
based computer able to routinely ingest the
National Centers for Environmental Prediction 
(NCEP) model guidance such as output from the 
Global Forecast System (GFS), NAM and the 
Rapid Update Cycle (RUC). Since NWS MLB and 
SMG also run locally configured versions of the 
WRF model, the second goal of this task is to 
develop a software utility that converts WRF 
output into HYSPLIT format. This will allow 
forecasters to automatically provide trajectory and 
concentration guidance on a scheduled basis 
using either NCEP products or from a locally 
configured WRF model and, therefore, provide 
timely information on hazardous conditions to their 
customers. 
Task Status 
Mr. Dreher completed and delivered the final 
report. It is now available on the AMU website. 
For more information, contact Dr. Baurnan at 
bauman.bill(ensco.com or 321-853-8202.
Verify Mes0NAM Performance 
(Dr. Bauman) 
The 45 WS Launch Weather Officers (LWO) 
use the MesoNAM text and graphical product 
forecasts extensively to support launch weather 
operations. However, the actual performance of 
the model has not been measured objectively. In 
order to have tangible evidence of model 
performance, the 45 WS tasked the AMU to 
conduct a detailed statistical analysis of model 
output compared to observed values. The model 
products are provided to the 45 WS by ACTA, Inc.
and include hourly forecasts from 0 to 84 hours 
based on model initialization times of 00, 06, 12 
and 18 UTC. The objective analysis will compare 
the Me5oNAM forecast winds, temperature and 
dew point, as well as the changes in these 
parameters over time, to the observed values from 
the sensors in the KSC/CCAFS wind tower 
network shown in Table 2. Objective statistics will 
give the forecasters knowledge of the model's 
strength and weaknesses, which will result in 
improved forecasts for operations. 
Table 2.	 Towers, launch activities and sensor heights at KSC and CCAFS that will be 
used in the objective analysis to verify the MesoNAM forecasts. 
Tower Number Supported Activity and Facility Sensor Heights 
0002 Delta II (LC-17) 6 ft, 54 ft, 90 ft 
0006 Delta IV (LC-37) 54 ft 
0108 Delta IV (LC-40) 54 ft 
0110 Atlas V/Falcon (LC-41) 54 ft, 162 ft, 204 ft 
0041 AtlasV(LC-41) 230ft 
393 / 394 Shuttle/Constellation (LC-39A) 60 ft 
397 / 398 Shuttle/Constellation (LC-39B) 60 ft 
511 / 512 / 513 Shuttle Landing Facility 6 ft, 30 ft
The 45 WS requested the data sets be 
stratified by 45°, 90°, 180° and all direction wind 
sectors, and by year, warm season (May-
September), cool season (October-April), month 
and model initialization time. They also requested 
the sector directions be oriented to discriminate 
between on-shore/off-shore flow for each tower 
and to analyze the model forecasts only for the 
current operational version of the MesoNAM using 
the following statistics: 
• Bias (mean difference). 
• Standard deviation of Bias. 
• Hypothesis test for Bias = 0. 
• Root Mean Square Error (RMSE). 
• Standard deviation of RMSE. 
• Hypothesis test for RMSE = 0. 
• Hypothesis tests to determine if Bias and 
RMSE at same levels of different towers are 
the same. If not, composite Bias and RMSE 
for those levels to increase the sample size 
and make the statistics more robust. 
• Hypothesis test to determine if composited 
Bias and RMSE = 0.
Wind Tower Data 
Dr. Bauman acquired the KSC/CCAFS wind 
tower data for the period October 2006 to April 
2009 from the AMU archive, and used the AMU 
wind tower quality control (QC) software to 
remove erroneous observations from the dataset. 
He then wrote S-PLUS scripts to import and 
modify the QC'd wind tower observation files to 
remove unneeded time periods and sensor 
heights from the dataset for each tower. The 
locations of the towers used for the verification are 
shown on the map of KSC/CCAFS in Figure 5. 
Since the tower data are reported every 
5 minutes and the MesoNAM forecasts are hourly, 
Mr. Roeder of the 45 WS requested the AMU 
calculate the mean value for each observed 
parameter at the top of every hour using the 
observations from 30 minutes prior and 
30 minutes after the hour. Ms. Crawford provided 
existing S-PLUS scripts and helped Dr. Bauman 
modify those scripts to reformat the tower data 
and calculate the mean values as requested by 
Mr. Roeder. 
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Figure 5. Map of KSC/CCAFS showing the locations of the wind towers used to verify MesoNAM 
forecasts. The verification tower locations are indicated by red pentagons and labeled with tower number 
and supported launch activity. 
MesoNAM Forecast Products 
Dr. Bauman requested and obtained the 
ACTA MesoNAM forecasts from Mr. Parks of the 
45 WS. The current operational version of the 
MesoNAM is the 12-km WRF model. The 12-km 
WRF model became operational in August 2006. 
Based on the seasonal stratifications requested 
by the 45 WS and model availability, Dr. Bauman 
will evaluate the MesoNAM forecasts beginning 
with the October 2006 data, which is the first cool 
season month in the data set. A total of three cool 
seasons will be used: 2006-2007, 2007-2008 and 
2008-2009. He will also evaluate the 2007 and
2008 warm seasons. If time permits, the 2009 
warm season will be included. 
Dr. Bauman inventoried the MesoNAM data 
files provided by Mr. Parks and determined 92% 
of the model runs from October 2006 through April 
2009 are available. However, 57% of the files 
from January-February 2009 are missing and the 
AMU has made a request to ACTA to try to 
recover those files. 
For more information contact Dr. Bauman at 
bauman.bill(ensco.com or 321-853-8202. 
HYSPLIT Graphical User Interface 
(Mr. Wheeler) 
Both NWS MLB and SMG requested the AMU 
to develop a GUI for the HYSPLIT model. Both 
groups use HYSPLIT for computing trajectories, 
complex dispersion, and deposition during 
releases of hazardous atmospheric pollutants and 
during wildfires. This is a continuation of the 
recent AMU task in which the AMU installed and 
configured a Linux version of HYSPLIT that 
provides trajectory and concentration guidance 
automatically using output from the NCEP models 
and from the WRF Environmental Modeling 
System (EMS) run at NWS MLB and SMG. The 
AMU developed Linux parameter files containing 
the various model runtime options for the 
HYSPLIT simulations. However, changing the 
values in the parameter files for different 
scenarios is a time-consuming task prone to 
human error. The forecasters at NWS MLB and 
SMG requested the AMU create a GUI to 
interface with the parameter files and change the 
variables in an operational environment easily and 
quickly. The HYSPLIT GUI will reduce the 
possibility of human error and increase efficiency, 
allowing forecasters to do other duties. 
Previous Work 
In the previous AMU task (Dreher, 2009), Mr. 
Dreher obtained and installed the latest version of 
HYSPLIT on a Linux system that ingests routine 
NCEP model products. He also configured a utility 
program to convert WRF EMS output into 
HYSPLIT binary format. Mr. Dreher wrote several 
scripts that run through a Linux job-scheduling 
capability to produce automated HYSPLIT 
trajectory and concentration guidance from the 
RUC and NAM models. The scripts are configured 
to download the NAM and RUC guidance, convert 
the meteorological grids into the proper format, 
run the model from several latitude/longitude 
sites, and post-process the data to create output 
graphics. The scripts reference parameter files for 
each product that contain the necessary trajectory 
and concentration HYSPLIT variables. This allows 
forecasters to modify the model configuration 
without editing the automated scripts. 
Software Development and Testing 
Mr. Wheeler used the parameter files that Mr. 
Dreher developed as a starting point for the 
development of the HYSPLIT GUI. He convened a 
meeting at the NWS MLB office to review the task 
and discuss in detail the layout and functionality of 
the HSYPLIT GUI. The Tool Command Language
(Tcl) / Toolkit (Tk) programming language is being 
used for the code development. This will allow the 
HYSPLIT GUI to function and run under several 
different operating systems. 
Development 
Figure 1 shows an example of the HYSPLIT 
GUI layout. Tcl/Tk is a scripting language that 
allows the developer to configure a GUI to work 
with user input and background information. The 
GUI has different buttons, widgets and control 
files that allow the user to control the information 
selected for output. The following are the major 
site categories in the HYSPLIT GUI and a 
description of their functionality: 
• Fixed Sites: The forecaster can enter or 
update information such as, Name, Latitude, 
Longitude, Forecast Time, Model choice, 
Emission Duration and Rate on the 10 daily 
updated sites. The HYSPLIT model runs daily 
for these 10 sites. 
• Floating Sites: The forecaster can enter or 
update the same information as for Fixed 
Sites along with a playbook option on five 
additional daily sites. Once changed, these 
sites will be added to the 10 daily HYSPLIT 
model run. 
• Emergency Site: The forecaster can enter or 
update the same information as for Fixed 
Sites along with a playbook option on a single 
site and then have the HYSPLIT model run 
with those parameters once the submit button 
is clicked. 
An additional category "Incident Response Site - 
Scheduled" has been added but will not be 
functional with this version of the GUI. 
The forecaster has control over all the input 
and selectable fields. All titles, fields and labels 
will display a pop-up help box describing their 
functionality when the mouse is moved over the 
name. Once the forecaster is done modifying 
information, they click on a "Submit" button, which 
will then update the selected model parameter 
files or make an emergency HYSPLIT model run. 
Testing 
Mr. Wheeler will begin testing when he 
completes the GUI. Each of the fields will be 
tested and verified that the HYSPLIT model 
parameter files update and the model runs with 
the selected parameter changes. These tests will 
be conducted at the AMU and NWS MLB. 
For more information contact Mr. Wheeler at 
wheeler. markensco.com or 321-853-8264.
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Figure 6. Example of the HYSPLIT Local Configuration Manager GUI. 
AMU CHIEF'S TECHNICAL ACTIVITIES (Dr. Merceret 
Comparison of Tropical Storm (TS) gust factors	 (GE)	 was	 delivered	 by	 Merceret 
and Non-TS Peak Winds (Dr. Merceret (2008, 2009). 
and Ms. Crawford) These	 non-IS	 and	 TS	 analyses	 each 
generated probabilities of peak winds exceeding 
Peak winds are important operationally as specified	 thresholds	 at	 specified	 heights.	 The 
noted in the Peak Wind Tool for User LCC section meteorological environments differed as did the 
earlier in this report. The work reported there and methods	 used	 to	 perform	 the	 analyses	 Dr. 
in previous work by the AMU (Lambert 2002) has Merceret and Ms. Crawford sought to compare 
focused on the statistics of peak winds as a the results from the two studies where there was 
function of mean wind speed and height in the data available at the same heights and wind 
absence	 of conditions associated	 with	 tropical speeds. For this analysis, the comparisons are 
storms (TS). For similar operational reasons, the based on GF. Comparisons of TS and non-TS GF 
45 WS requested the KSC Weather Office to have been reported in previous studies (Paulsen 
develop a tool for assessing the probability of and Schroeder, 2005; Krayer and Marshall, 1992), 
exceeding peak wind constraints at a given height but	 this	 study	 takes	 advantage	 of	 a	 unique 
and mean wind speed during TS conditions. A opportunity to make a more definitive comparison. 
product to evaluate these conditions based on
The literature search to date reveals that 
previous comparisons of TS and non-TS GE were 
made from different towers at different and not 
always similar sites. Since GF are known to be 
strongly influenced by upwind surface properties 
(Schroeder et al. 2002; Paulsen and Schroeder 
2005), the difference in sites adds a source of 
variance to an already noisy measurement. In the 
study reported here, all of the data are taken from 
the same towers at the same locations, thus 
eliminating most of the site variance. 
Methodology 
Since GE are widely cited in the literature and 
the TS study had already generated models for 
TS GE that were consistent with that literature, the 
AMU non-TS peak wind statistics (mean and 
standard deviation) were converted to the 
equivalent GE statistics by dividing them by the 
mean wind speed in each stratification. The data 
were stratified by tower number, mean wind 
speed, height, month and wind direction. 
The data are from Towers 002, 006, 110 and 
313. In each case the tower is instrumented on 
two sides and each side is stratified separately 
resulting in eight tower categories. The 12-ft 
height was not used because it is dominated by 
the local details of the surface (including growth of 
shrubbery and surface moisture) and meaningful 
statistics or comparisons seemed unlikely. All 
remaining heights were used, resulting in height 
categories of 54, 90, 145, 162, 204, 295, 394 and 
492 ft. Not every tower was instrumented at every 
height and only Tower 313 had heights above 
204 ft. 
The non-TS data were originally stratified by 
mean wind speed in 1-kt intervals. The TS data 
were originally stratified in 10-kt bins as described 
in Merceret (2008). In order to facilitate direct 
comparisons, Dr. Merceret re-binned the non-IS 
data to the same 10-kt bins as the TS data using 
the recorded sample sizes of the data to
recalculate both the mean and the standard 
deviation for the bin. In addition, for possible 
future use in building a GE model for the non-TS 
data, he also created 5-kt mean wind speed bins. 
The original non-TS data were available for 
the months of January through April and October 
through December as well as all combined (dry 
season) for cases of northeast flow. Ms. Crawford 
processed additional data in the identical manner 
generated for southwest flow, onshore flow and 
offshore flow regimes for the dry season only (not 
individual months). 
Analysis to Date 
For each side of each tower at each height 
and each seasonal and directional stratification, 
Dr. Merceret generated a pair of matrices 
containing the mean and standard deviation of the 
GE as functions of height and mean wind speed, 
respectively. He did this separately for the 5-kt 
and 10-kt bins. An example is given in Table 3. 
The purpose of this arrangement is to 
facilitate a direct comparison with the TS data that 
is already available in this format, and then to 
attempt to model the GE as a function of height 
and wind speed in the same manner as Merceret 
(2008, 2009). At present, the matrices are being 
used to provide additional quality control on the 
data and to determine whether certain 
stratifications can be combined to increase 
sample size and reduce workload. 
The first quality control check is to ensure that 
the opposite sides of a tower give results (at a 
given height and wind speed) that do not differ 
significantly. If they do, this calls into question the 
measurements on both sides unless there is a 
logical explanation for the difference. In order to 
make that comparison, Dr. Merceret made an 
additional matrix for each pair (side a and side b) 
of matrices for the mean. He followed the same 
process for the standard deviation matrices.
4 
Table 3. Matrices of the GF mean and standard deviation for Tower 313, 
Side 1, 10-kt bins, dry season NE flow. 
Mean Gust Factor 
Speed 
(kt)
Height(ft) 
______
______ 
______ 
54 162 204 295
______ 
394 492 
20 1.467 1.302 1.266 1.197 1.160 1.138 
30 _______ 1.331 1.289 1.208 1.164 1.138 
40 1.230 1.180 1.157 _______ _______ _______ 
Gust Factor Standard Deviation 
Speed 
(kt)
Height (ft) 
_______ _______ 
54 162 204 295
_______ 
394
_______ 
492 
20 0.107 0.077 0.073 0.073 0.071 0.068 
30 ________ 0.078 0.070 0.059 0.055 0.057 
40 ________ ________ 0.055 0.061 0.085 
The new matrix contains the "relative delta" 
(RD) of the two sides at each height and wind 
speed. The RD is defined as the difference 
between the two observations divided by their 
mean. If the two sides give identical readings, 
RD = 0. Color-coded shading on the spreadsheet 
containing the data indicate when RD > 0.1 
(yellow) and RD > 0.25 (red). This visual flag 
makes it easy to identify tower asymmetries. An 
example is shown in Table 4. 
Table 4. Relative Delta matrix for Tower 002, 
5-kt bins, on-shore flow. 
Relative Delta GF SD 
Speed 
(kt)
Height (ft) 
________ 
54 90 145
______ 
204 
15 0.007 0.022 -0.008 0.000 
20 0.021 0.045 0.016 0.008 
25 0.038 0.030 0.031 0.034 
30 0.161 0.110 0.026 
35
________ 
_________ _______ ________
-0.340
None of the data for the mean GF in any 
stratification were flagged, but the standard 
deviation data showed some significant 
asymmetries, especially on Tower 313. Dr. 
Merceret and Ms. Crawford are currently exploring
the hypothesis that because of the wind direction 
stratifications, one side of Tower 313 was nearly 
always in the immediate wake of the tower, thus 
resulting in larger variance due to wake 
turbulence. The fact that the effect is much 
weaker on the other towers is consistent with the 
difference in orientation of the two sides 
instrumented on those towers. Tower 313 is 
instrumented on the NE and SW sides 
(upwind/downwind in our stratifications) whereas 
the other three towers are instrumented on the 
NW and SE sides (both sides simultaneously 
crosswind in our stratifications). Also, in a few 
cases, flagged data turned out to be the result of 
mistyping or miscopying data during the 
generation of the spreadsheets. These errors 
have been corrected. 
Analysis Planned for the Near Term 
The immediate next steps for Dr. Merceret 
and Ms. Crawford are to complete the quality 
control process including determining whether the 
hypothesis about the orientation of the sensors on 
Tower 313 is correct. Where appropriate, they will 
combine data from the opposite sides of a tower 
to create a single stratification category rather 
than two for that tower. This will result in the 
establishment of a validated master database 
from which all future analysis will proceed. At that 
point, direct comparisons with the IS data will 
begin. 
AMU OPERATIONS 
In formation Technology 
Capt Luis Martinez, RSA HA Deputy Program 
Manager, directed Ms. Karol Fowler of Lockheed-
Martin Property Management to proceed with the 
transfer of the AMU Advanced Weather 
Interactive Processing System (AWl PS) 
Equipment from the Air Force to NASA. Ms. 
Corean Schmidt and Ms. Maureen Sides from 
Yang Enterprises inventoried and put NASA tags 
on the AWl PS equipment. 
Mr. Erik Magnuson from ENSCO's Aerospace 
Sciences and Engineering (ASE) division started 
working on the AWIPS client computers in the 
AMU lab to upgrade the operating system 
software.He completed upgrading the operating 
system (OS) software on the three AWIPS 
workstations in the AMU lab and installed AWIPS 
Build 9. He also upgraded the OS, installed the 
AWl PS and updated the BIOS on the two servers, 
which corrected the previous issue of perceived 
hard disc failures. Mr. Magnuson and Mr. Stonie 
Cooper of Planetary Data, Inc. realigned the 
NOAAPort Receive System satellite dish, which 
resulted in a 2 dB signal gain. They also upgraded 
the satellite receiver hardware and NOAAPort 
software. The AMU staff began testing the AWl PS 
client systems to verify they are functioning 
properly. 
Mr. Barrett, Dr. Bauman and Mr, Wheeler 
completed NASA Risk Management System 
(RMS) training for RMS Version 5.2 to manage 
the AMU IT Security Plan and supporting 
documentation within RMS. They also met with 
Mr. Tony Kuhn and Ms. Ann Marie Keim of KSC, 
to discuss the test of the IT Security Plan. The test 
is required once every three years. 
Mr. Wheeler installed Ethernet cables for the 
NASA visiting scientist, Dr. Jim Koermer, and 
three students to give them access to their NASA 
accounts and the Internet while working in the 
AMU area. 
Conferences, Meetings, and Training 
Dr. Bauman completed two abstracts for the 
34th National Weather Association (NWA) Annual 
Meeting to be held in Norfolk, VA from 
17-22 October 2009 and uploaded them to the 
NWA website.
Ms. Crawford and Dr. Bauman attended the 
annual Range Commanders Council Meteorology 
Group Meeting at Johnson Space Center and 
presented a briefing titled "Recent Weather 
Technologies Delivered to America's Space 
Program by the Applied Meteorology Unit". 
Mr. Barrett, Ms. Crawford and Mr. Wheeler 
attended ESRI Geographic Information System 
(GIS) Training in Orlando on 21 May. 
Lanch Support 
• Mr. Wheeler and Dr. Merceret supported the 
Atlas launch on 3 April. 
• Ms. Crawford and Ms. Wilson supported the 
launch attempts of STS-127 on 13 and 
17 June. 
• Mr. Barrett and Dr. Merceret supported the 
Atlas V launch on 18 June and the launch 
attempt of the Delta IV on 26 June. 
• Dr. Watson and Dr. Merceret supported the 
Delta IV launch on 27 June. 
Mr. Wheeler, Dr. Bauman and Mr. Lane from 
ENSCO's ASE division updated the Space Shuttle 
Cloud Imaging Satellite Image Overlay for the 
STS-125 launch trajectory at the request of the 
Space Shuttle Launch Weather Officer, Ms. 
Winters. In a 2005 AMU task to support return-to-
flight, the Overlay was generated only for 
International Space Station (ISS) trajectories 
since only ISS missions were planned. For the 
Hubble repair mission, the AMU input a new 
launch trajectory into the Overlay model and then 
migrated the results into the 45 WS MIDDS for 
Ms. Winters to use for STS-125 as a briefing tool 
for the Launch Director. 
General 
Dr. Bauman participated in a teleconference 
with Mr. Roeder of the 45 WS and personnel from 
Marshall Space Flight Center (MSFC) to discuss 
implementing and testing MSFC-developed radar 
algorithms on the 45 WS new Doppler weather 
radar. 
Mr. Joseph Dreher left the AMU. His last day 
in the AMU was 10 April.
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LDIS Local Data Integration System UTC Universal Coordinated Time 
LDM Local Data Manager WRF Weather Research and Forecasting 
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Appendix A 
AMU Project Schedule 
31 July 2009 
AMU Projects
[	
Milestones SchedLfled Scheduled End Notes/Status 
Peak Wind Tool for Collect and QC wind tower Jul 07 Sep 07 Completed 
User LCC Phase II data for specified LCC towers, 
input to S-PLUS for analysis 
Stratify mean and peak winds Sep 07 Oct 07 Completed 
by hour and direction, calculate Nov 07 
statistics 
Stratify peak speed by month Oct 07 Nov 07 Completed 
and mean speed, determine 
parametric distribution for peak 
Create distributions for 2-hour Nov 07 Oct 08 Completed 
prognostic peak probabilities, Feb 09 
and develop GUI to show 
climatologies, diagnostic and 2-
hour peak speed probabilities 
Create distributions for 4-hour Oct 08 Jan 09 Completed 
prognostic peak probabilities Mar 09 
and incorporate into GUI 
Create distributions for 8-hour Jan 09 Apr 09 Delayed 
prognostic peak probabilities 
and incorporate into GUI 
Create distributions for 12-hour Apr 09 Jul 09 Delayed 
prognostic peak probabilities 
and incorporate into GUI 
Final report Jul 09 Sep 09 On Schedule ____________________ 
Objective Lightning Collect CGLSS data for May— Mar 09 May 09 On Schedule 
Probability Tool - Sep 2006-2008 and Oct 1989—
Phase III 2008, analyze to determine if 
Oct data are needed 
Determine dates for lightning Jun 09 Jun 09 Reprogrammed 
season stratifications 
Collect sounding data for May— Jul 09 Sep 09 On Schedule 
Sep 2006-2008, and Oct 
1989-2008 if needed, create 
candidate predictors for each 
stratification. 
Create and test new equations; Oct 09 Jan 10 On Schedule 
compare performance with 
previous equations 
Incorporate equations in Excel Feb 10 Feb 10 On Schedule 
GUI 
___________________ Final Report Mar 10 May 10 On Schedule
AMU Project Schedule 
31 July 2009 
AMU Projects
{	
Milestones SchedLed Schedud End Notes/Status 
Peak Wind Tool for Collect wind tower data, Sep 08 Sep 08 Completed 
General Forecasting - CCAFS soundings, and SLF 
Phase II observations 
Interpolate 1000-ft sounding Sep 08 Oct08 Completed Nov 
data to 100-ft increments for 08 
October 1996 to April 2008. 
Compare interpolated data to 
100-ft sounding data for 
October 2002 to April 2008. 
QC SLF observations Oct 08 Nov 08 Completed 
QC wind tower data Nov 08 Jan 09 Completed 
Create prediction equations for Feb 09 Apr 09 Completed Jun 
peak winds 09 
Compare Phase I and II tools: Jun 09 Nov 09 On Schedule 
•	 Using 2 cool-seasons of 45 
WS-issued wind 
warnings/advisories; 
•	 To either MOS or model 
forecast winds; and 
•	 To wind tower climatology 
from the Peak Wind for 
User LCC task. 
Create and test Excel GUI Dec09 Jan10 On Schedule 
application 
Transition tool to MIDDS to Jan 10 Jun 10 On Schedule 
provide 5-day peak wind 
forecasts, using model data 
Final Report and training Jul 10 Sep 10 On Schedule ___________________ 
Situational Lightning Develop and run scripts in 5- Jan 09 Feb 09 Completed 
Climatologies for Plus to create lightning data 
Central Florida: Phase files broken down by time 
IV period, distance from location 
and flow regime 
Develop HTML GUI Mar 09 Apr 09 Completed 
Write Final Report Apr 09 May 09 Completed ____________________ 
Severe Weather and Develop MIDDS utilities to Nov 08 Dec 08 Completed 
Weak Waterspouts extract sounding parameters 
Checklists in MIDDS
Transfer functionality of Dec 08 Jan 09 Completed 
question-and-answer decision 
aids into MIDDS code 
Weak Waterspout Checklist Dec 08 Jan 09 Completed 
Final Report and Training Jan 09 Jan 09 Completed 
___________________ Develop GUI code Feb 09 Mar 09 Completed
-	
-J_' I I
AMU Project Schedule 
31 July 2009 
AMU Projects Milestones Scheduled Scheduled End Notes/Status Begin Date Date 
ADAS Update and Install and configure LDM on Jan 09 Feb 09 Completed 
Maintainability Task amu-cluster and retrieve real-
time date 
Install and configure latest Feb 09 Mar 09 Completed 
version of ADAS code 
Modify and upgrade AMU- Feb 09 Nov 09 On Schedule 
developed scripts 
Update GUI software code Dec09 Feb 10 On Schedule 
Final Report and training Feb 10 Mar 10 On Schedule ___________________ 
HYSPLIT/WRF-EMS Acquire and configure Oct 08 Dec 08 Completed 
HYSPLIT on NWS MLB Linux 
machine 
Configure HYSPLIT to ingest Oct 08 Dec 08 Completed 
NCEP model products 
Develop utility to convert WRF Oct 08 Jan 09 Completed 
EMS output into HYSPLIT 
Final report and training Feb 09 Apr 09 Completed ____________________ 
Verify MesoNAM Acquire ACTA MesoNAM Jun 09 Jun 09 Completed 
Performance Task forecasts and KSC/CCAFS 
wind tower observations 
QC wind tower observations, Jun 09 Sep 09 On Schedule 
stratify by month, season and 
wind direction 
Objectively verify model Oct09 Mar 10 On Schedule 
forecasts against wind tower 
observations 
Final report Apr 10 Jun 10 On Schedule ___________________ 
HYSPLIT GUI Task Develop, Code and Configure Apr 09 Sep 09 On Schedule 
GUI 
Test and Evaluate GUI Sep 09 Oct 09 On Schedule 
Final report and training Oct 09 Nov 09 On Schedule
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